
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:24 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1038 Date: 19-Mar-2014 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 653

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the skirt drainage plates , utility unistrut ,
& house keeping . They started at 7:00 AM.

Carlos , Jose , Juan , & Rogelio had to work on house keeping . Crews had to clean & vacuum inside &
out side the tower shafts . They started at 7:10 AM.

Carlos & Jose had to work inside the cells between 9 & 13 meters . Crews had to remove the sand blast
. Rogelio & Juan had to work inside the East tower shaft above 53 meters .

Richard , Donald , Paul , & Reggie had to work on the skirt drainage plates & utility unistrut . Crews had
to prepare their tools & equipments . They were done at 7:30 AM.

Richard had to work with his crews , work on the North East skirt plate . He continued to work on the
utility unistrut . Richard had to remove the unistruts that he tacked weld yesterday & place new unistruts .
Richard had to clean , grind , heat , & weld . He started at 7:40 AM.

Donald had to work on the South tower shaft on the C skin . Reggie had to work on the North & West
tower shafts on the B skins . Crews had to clean , grind , heat , & weld the drainage plates . They started
at 7:40 AM.

Paul had to work with all crews . He had to clean , grind , & supply materials to all crews .

Simon , Salvador , & Bernie were on the site . They had to work with the welders . Check Simon 's
report for the welders detailed activities .

Conco crews came to the site at 7;00 AM. Arturo & Herman had to work on the fender slab . Crews had
to wet & cover the 2nd pour area . They started at 7:10 AM. Crews were done at 8:20 AM.

In addition to that , crews had to wrap the blankets form the 1st pour , pile the excess wood , prepare to
pull out of the site , & sweep the entire slab . They were done at 12:20 PM.

After that , crews had to work on the slab repair . Crews had to chip the concrete 0.05 meter deep & cut
the existing tie rods & work on house keeping . They started at 12:20 PM. Crews were done at 1:30 PM.

Crews had to leave early to go to pick up their equipments to grind & clean the concrete & mix the
repair cement . They had to wrap up their tools & equipments . Crews left at 1:40 PM

Certified Coating crews came to the site at 7:00 AM. Crews had to work inside the tower shafts & cells
between 3 & 9 meters . They had to sand blast the Electro Slag Welds & the surrounding areas . Crews
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had to prepare their equipments , & hoses . They were done at 7:20 AM.

Francisco , Jorge , Justin , & Roberto had to sand blast inside the East & West cells between 3 & 9
meters & on Joint P , Q , T , & V between 9 & 13 meters on the outer faces . They started at 7:30 AM.
Roberto was done at 2:00 PM. Francisco & Jorge were done at 2:40 PM.

Ricardo , Marco , Andrews , & Ron had to work on the scaffolds . They had to build scaffolds in the East
& West cells between 9 & 13 meters .

Tony , Ricardo , & Ron had to work on the barge monitoring the equipments & work with the other
crews . Crews started at 7:10 AM.

Chris was on the site . He had to work with the painters . Check Chris 's report for the painters detailed
activities .

I had to pick up the concrete test cylinders from the field , work on my report . I was done at 4:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

0.00

*E0670562

0.00

No

0.00 0.00

0.00

*E0660562

0.00

No

0.00 0.00

0.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

0.00

*E0640562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 0.00 0.00 0.00 0.00

JNM MANUEL ROBIANCOPiledriver 0.00 0.00 0.00 0.00

OTH STEVE FRIYEROperator 0.00 0.00 0.00 0.00

JNM SAMI TAVAKEPiledriver 0.00 0.00 0.00 0.00

JNM RON TORRESPiledriver 0.00 0.00 0.00 0.00

JNM BEN UNUTOAPiledriver 0.00 0.00 0.00 0.00

APP JAMES SAVAGEPiledriver 0.00 0.00 0.00 0.00

OTH DAN WHEELEROperator 0.00 0.00 0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2296

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

0.00

No

0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CONCO PUMPING

0.00

*E0690562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM ARTURO SEGURASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM HUMBERTO DURANNone of the Above 8.00 0.00 0.00 8.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

BLAST POT

8.00

300

0.00

No

0.00 0.00

825 COMPRESSOR

8.00

AC256

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM DAN PEREYPainter 8.00 0.00 0.00 8.00

JNM JUSTIN SELVAPainter 8.00 0.00 0.00 8.00

APP EDILBERTO LEONPainter 8.00 0.00 0.00 8.00

JNM RON PUBBPainter 8.00 0.00 0.00 8.00

JNM MARCO ORDONAPainter 8.00 0.00 0.00 8.00

JNM ANDREWS MADINAPainter 8.00 0.00 0.00 8.00

JNM FRANCISCO CASTROPainter 8.00 0.00 0.00 8.00

FOR TONY KATRONESPainter 8.00 0.00 0.00 8.00

JNM RICARDO PASSILAPainter 8.00 0.00 0.00 8.00
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